DEVELOPMENT **(194 6) Department.**

SERIES

G.O. No. 793

Dated the 20th February 1946.

[Dispatch Abstract]

INDUSTRIES - Sericulture - Office for Sericultural Expert at Kollegal - Construction of buildings - Revised Estimate of expenditure - Sanctioned.

G.793 / 20.246 G.S.-D/46

C.F. 32.

In reply, please quote number, date and short title.

Industries & Commerce DEPARTMENT.

Received ..... *Registered* .....

UNDER SECRETARY 23 JAN 1946 DEVELOPMENT DEPARTMENT

From (Name) A.Khaleeli, Esq., I.C.S.

(Designation) Director of Industries & Commerce,

Post Box 432, (Station) Madras.

Telegraphic Address .....

To

The Secretary to Government,
Development Department,
M a d r a s.

No. 2804D/43, *dated* 22nd January 1946.

Sir, Con.

Sub. Construction of office for the Sericultural Expert at Kollegal with a portico in front and two septic tank latrines of two seats each.

Ref. G.O.No.Ms.4361, Development, dated 2-11-45.

ENCLOSURES .....

1797(J)

SPARE COPIES .....

Sanction was accorded in the above cited G.O. to an expenditure not exceeding Rs.29,600/- for the construction of a building for the offices of the Sericultural Expert and of the Assistant Sericultural Experts at Kollegal. Tenders were invited for this work but only one tender was received for the work. The total of the tender works out to Rs.32171/-. This amount is approximatly 31% more than the total of the corresponding items of the estimate. After allowing a similar increase of 31% to items not included in the tender and adding 5% for petty supervision and contingencies over the total, the

revised estimate works out to Rs.38900/- against the original sanction of Rs.29,600/-

The rates tendered cannot be considered excessive as they agree, with slight difference, with the rates tendered for the work of improvements to Kollegal Silk Filatures buildings and construction of the Central Grainage at Kollegal for similar items of work. The estimate was based on the local P.W.D. Schedule of Rates at the time of preparation in 7/44 but though a margin was allowed for fluctuation in rates, the actual increase has been considerably more than what was anticipated.

I therefore request that Government may be pleased to accord revised sanction for incurring an expenditure on the work not exceeding a sum of Rs.38,900/-. I am also requesting the tenderer to agree to a percentage cut in the tender rates.

S. Gopalan

or Director of Industries
and Commerce.

Cks/-23.

78/20/V

Subs. Industries – Sericulture – Office for Sericultural Expert at Kollegal – Construction of buildings – Revised estimate of expenditure – Sanctioned

Read again: G.O. 4361 MS Dev'd 2.11.45

Read also: From the D.I.& C. no. 2804 D/43 Cir'd 22.1.46

Order no. 793 MS Dev'd 20.2.46

Sanction is accorded to the following expenditure of Rs. 38,900/- (Rupees thirty eight thousand and nine hundred only) for the construction of Buildings for the offices of the Sericultural Expert and the Asst. Sericultural Expert at Kollegal, for which an expenditure of Rs 29,600/- (Rupees twenty nine thousand and six hundred only) was originally approved in the G.O. cited.

28/1/46 29.1.46

To The D.I.& C.

A.G. thro' Fin.

Copy to S.F. (two spare copies added)

To L.S.

ASST. SECRETARY TO GOVERNMENT 1ST FEB 1946 FINANCE DEPARTMENT

Please see the D.I.& C's letter at 1/2 cf. Subject to orders, a draft order is submitted above for approval. It may be sent to P.W.D. & Finance Dept. for acceptance

PWD (Fin.)

28/1/46 29.1.46

Dw no. 6667 D/46-1 30.1.46

The draft order may be accepted & the file passed on to Finance.

30.1.46 31.1.46

Finance (Accts B)

The draft order may be accepted subject to the following remarks.

The previous estimate sanctioned for Rs. 29,600 after circulation to A-3 and A-1 does not show that the cost exceeds Rs. 30000 the expenditure

Revision 22/Cabs 30.1.46

para 3 p 13 NF 20

p 16 NF 1+

Should be treated as on a new service. Dept may be requested to obtain orders in full Circulation and also the authorisation of H.E. for a Supplementary Statement of expenditure.

W 2.2.46

W 2.2.46

Fin. No 6526 Accts B - 2-2-41

Dev. No A.C.

Dy Dept

SECRETARY 2 FEB 1946 DEVELOPMENT DEPARTMENT

D/46

No 2

The reasons for the revised estimate of the expenditure for the construction of the office of the Chief Engineer Export are at pp 1-2 ante.

The Case

The Draft above overleaf explains the proposal in full which may be now circulated for approval of the revised estimate.

W 8/2/46 8.2.46

11.2.46

May be approved:

1 FEB 1946 1071 MADRAS

13/2.46 3.2.46 15.2.46 16/2/46 19/2/46

Action for Finance Service to obtain H.E's authority as taken already in W.C.6368 D/46

W 23/2/46

Pi 6667 D/46

C.F. 22.

In reply, please quote number, date and short title.

INDUSTRIES AND COMMERCE DEPARTMENT. 11082 D/46

Received *Registered*

UNDER SECRETARY 11 FEB 1946 DEVELOPMENT DEPARTMENT

From (Name) A. Khan[illegible], Esq., I.C.S.

(Designation) Director of Industries and Commerce,

Post Box 432, (STATION) Madras.

Telegraphic Address INDCOM.

To

The Secretary to Government,

Development Department, Madras.

No 2804-D/43, *dated* 6th February 1946.

Sir,

Sub: Construction of office for the Sericultural expert at Kollegal with a portico in front & two septic tank latrines of two seats each.

Ref: This office No. 2804-D/43, Dated 22-1-'46. Con.

ENCLOSURES 41-2 of (E)

SPARE COPIES /

The tenderer for the work has expressed his willingness to accept a cut of 2½% in his tender rates. In the interest of the speedy execution of the work, I am accepting the tender subject to a cut of 2½% in the rates in anticipation of the revised sanction applied for and request that this may please be approved.

S. Jagadisan

For Director of Industries and Commerce.

MS/8/2/-

c6667D/46

Dev Dept

To U.S.

The main file is now in full circulation. M
The point at 'A' overleaf may still be considered, while issuing the orders in the case, after return from Dn.

13/2/46 Dec 13.2.46

1158

(A 3 C 4 L)

To U.S.

M above: Orders have issued in our No. 793 Fin Dev dt 20.2.46 regarding the expenditure. The expenditure sanctioned represents the appropriation only. The reduction in the tender amount will reduce the expenditure. The acceptance of the Dy. Director in accepting the tender with a reduction of 2½% is not open to any objection. Subject to this, a draft memo is submitted for approval. If approved, it may issue after perusal by Dn. Dept

25-2-46

1 0 2 3 4

Finance (Accts B)

Dev no. 6667 2/46
25.2.46

The draft memo. may be accepted.

26.2.46

27.2.46

Dev Dept

Dev

ADS

Dept

To U.S.

The draft memo below may issue now

Fin no 11554 Accts B

UNDER SECRETARY 28 FEB 1946 DEVELOPMENT DEPARTMENT

ASST. SECRETARY TO GOVERNMENT 28 FEB 1946 FINANCE DEPARTMENT

Dev. Dept. 7

Memo No 6667 D/46-2d 28.2.46

Primo 10/113
Th 28/2/46

Sub: Industries - Sericulture - Office of the Sericulture Expert, Kollegal - Construction of buildings - Revised estimate - Cut of 2½% in lump amount.

Ref: i. G.O. No 793 MS Dev d 20.2.46
ii from the D.I.E., No 2804-D/43 d 6.2.46.

↓ 3 cys (E)
↓ 1 cy

The action of the D.I.E. in having accepted the tender, ~~in respect of the work~~ ~~[illegible]~~, subject to a cut of 2½% in the rates on which the revised estimates dt. 6.2.46 in the G.O. cited is approved.

A ↓ 1 cy

25/2/46

The D.I.E. 25.2.46
The A.G. thro' Fin Dept.
(with copy of ↓ 1 cy)